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1 INTRODUCTION

On October 1, 2003, Crop Production Services, Inc. (CPS) entered into Agreed Order
No. 03TCPER-5649 (Agreed Order) with the Washington Department of Ecology
(Ecology) to conduct a remedial action at the Glade Road facility (site) near Pasco,
Washington. The remedial action will be conducted in general accordance with the Final
Cleanup Action Plan (CAP). The objectives of the remedial action are: 1) to remove the
dinoseb-impacted soil that is in contact with groundwater (source of impacted
groundwater), 2) to prevent direct contact with the shallow impacted soils, 3) to eliminate
storm water infiltration through the impacted soils, and 4) to monitor the natural
attenuation of the dinoseb- and nitrate-impacted groundwater.

This Work Plan describes the remedial action for the site. The remedial action was initially
developed and evaluated during a feasibility study (FS) that was conducted during 2002
(MFA, 2002). Based on the results of an additional assessment of the soil near the former
wash pad that was conducted in June 2003 (MFA, 2003), the remedial action scope of
work was refined.
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